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CHAPTER 1 

INTRODUCTION 

 

BACKGROUND AND PURPOSE 

Springville is a rapidly growing city in Utah County, Utah.  Located in central Utah Valley, between 

the southeastern edge of Utah Lake and the base of the Wasatch Mountains, Springville is a 

community that supports a wide range of residential, commercial, industrial, and recreational 

development, creating a strong economic vitality.  Springville is a community that has become a 

center for the arts, with strong local support.  This positive environment continues to attract many 

new residents and businesses, leading to rapid growth.   

 

The rapid growth has caused increased loads on City resources, including the wastewater 

collection system.  These loads consume available capacity of sewers, lift stations and force 

mains.  Monitoring, planning, financing and constructing new facilities are necessary in order to 

provided needed capacity to new development. 

 

Recognizing the need for wastewater collection system planning, Springville City retained 

Hansen, Allen & Luce, Inc. (HAL) to prepare a wastewater collection system master plan.  The 

purpose of the master plan is to 1) estimate wastewater loading values for the existing system, 2) 

evaluate the existing system’s ability to convey existing wastewater flows, 3) prepare growth 

projections, 4) predict growth areas with City input, 5) prepare future loading estimates based on 

growth, 6) evaluate future infrastructure needs and 7) recommended projects that will create the 

additional needed wastewater conveyance capacity. 

 

The results of this study are limited by the accuracy of the development projections and other 

assumptions used in preparing the master plan. It is expected that the City will continue to review 

and update this master plan every 5-10 years, or more frequently if the assumptions included in 

this effort change significantly. 

 

AUTHORIZATION 

The Springville City Council and Administration authorized Hansen, Allen & Luce, Inc. to proceed 

with the wastewater collection system master plan in 2018. 

 

SCOPE OF WORK 

A summary of the scope of work is as follows: 

 

1. Communication and coordination. 

2. Attend a start-up meeting with the City personnel to discuss data and key issues. 

3. Prepare population growth projections. 

4. Compare GIS data to the existing system model. 

5. Evaluate winter water use billing records to estimate water volumes due to indoor water 

demand.  Use data to estimate infiltration values. 

6. Evaluate wastewater treatment plant meter data. 
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7. Attend a planning meeting to discuss current and future land use. 

8. Prepare an existing system model. 

9. Prepare a future conditions model. 

10. Use the models to identify deficiencies. 

11. Develop a capital facilities list. 

12. Attend a workshop with City personnel to present results and select preferred alternatives. 

13. Evaluate the Westfields and 1500 West pump stations. 

14. Prepare estimated construction costs and estimated schedules for project construction. 

15. Prepare a draft report. 

16. Review draft report with City. 

17. Prepare a final master plan document. 

 

PREVIOUS STUDIES 

This master plan is part of a long-term on-going planning effort by Springville City.  The City has 

prepared master plans, as needed, in the past to ensure that the wastewater collection system 

facilities are adequate to meet the community needs.  Prior master plans include the following: 

 

1. Springville City - Wastewater Collection System Master Plan and Capital Facilities Plan. 

Springville City Staff. May 2014. 

 

2. Springville City - Wastewater Collection System Master Plan. Hansen, Allen & Luce, Inc. 

May 2006. 
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CHAPTER 2 

EXISTING WASTEWATER SYSTEM 

 

SERVICE AREA 

The service area of Springville City’s wastewater collection system includes the area within the 

municipal boundary.  This boundary is provided on Figure 2-1.  The City may expand the 

incorporated boundary at a future date, but the expansion schedule has not been identified.   

Therefore, the wastewater system evaluation and future planning is limited to the existing 

municipal boundary. 

 

EXISTING WASTEWATER SYSTEM 

The existing wastewater system consists of gravity pipes including laterals, collectors, 

interceptors and outfalls.  The system also includes lift stations, force mains and the wastewater 

treatment plant (WWTP).  This master plan evaluates the above items, except that the WWTP is 

being evaluated by Waterworks Engineers.  The existing wastewater system is shown on Figure 

2-1. 

 

Source of Data 

Data for the existing wastewater collection system was provided by the City.  This data includes 

the following: 

 

• Wastewater Collection System Master Plan & Capital Facilities Plan. Springville City. 2014 

• Existing and future computer hydraulic models from the 2013 master plan in Autodesk 

Storm and Sanitary Analysis. 

• GIS files of manholes, gravity pipes, lift station and force mains. 

• The online Springville City GIS databased located at: https://maps.springville.org/emap/ 

• Data files of lift stations and completed projects. 

 

Collection Network 

The existing Springville City wastewater collection system consists of nearly 135 miles of pipeline 

and over 2,700 manholes. The pipe sizes range from 4-inch diameter to 36-inch diameter pipe. 

The system also has force main piping ranging from 2-inch diameter to 12-inch diameter pipe. 

 

Wastewater Treatment Plant 

The wastewater in the collection system flows to the Springville City Wastewater Treatment Plant 

(WWTP).  Flows arrive at the WWTP via two outfalls.  One is a 36-inch diameter gravity sewer 

that conveys flows from throughout the City.  The second is a pressurized force main from the 

Nestle facility.  This wastewater is pre-treated primarily to remove grease and oils.  The WWTP 

has a permitted capacity of 6.6 MGD 
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Lift Stations 

As a result of the relatively flat topography in portions of the City and as a result of the patterns of 

development growth, it has been necessary to use lift stations in some locations to provide 

wastewater service.  Springville City uses twelve lift stations to convey wastewater to the WWTP.  

The locations of the lift stations are provided on Figure 2-1.  Table 2-1 provides a list of the lift 

stations with key characteristics. 

 

TABLE 2-1 PUMP STATION INVENTORY 

NAME  ADDRESS VFD 

PUMP 

CAPACITY 

(GPM) 

NO. OF 

PUMPS 

 

BACKUP 

POWER 

1500 West 1500 W 1000 N N 1,400 2 Yes 

Westfields 1780 W 1000 N Y 1,800 4 Yes 

Valtek 1375 N Industrial Cir. Y 500 2 Yes 

Oakbrook 1275 N Meadowbrook Ln. Y 700 2 Yes 

East 520 N 600 E N 80 2 Yes 

South 1270 So. Main N 150 2 Yes 

Spring Haven 2480 W. 700 So. N 257 2 Yes 

30 Oaks 2800 E. Canyon Rd N 57 2 No 

1415 North 1425 No. Main N 57 2 No 

City Hall 110 So. Main N 50 2 No 

4th South Compound 909 E. 400 So. N 55 1 No 

Arts Park 650 So. 1350 E. N 55 1 No 

 

Potential for Lift Station Removal or Flow Reduction 

The City indicated a desire to eliminate lift stations, when possible, since this would reduce power 
and other operations and maintenance costs.  The City commissioned a separate study to 
consider how key lift stations could be eliminated and to consider the costs and savings resulting 
from lift station removal.  A copy of the study has been included as Appendix A. 
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CHAPTER 3 

FLOW MONITORING 

 

FLOW MONITORING 

The purpose of flow monitoring is to obtain flow data at several locations throughout the City to 

provide the basis for flow characterization, including flow peaking factors, construction of a model, 

and calibration of the model to real values.  

 

Local Flow Monitoring 

Flow monitoring was previously completed at various sites throughout the city by City personnel 

between 2016 and 2017. The data was then provided to HAL for analysis. Each flow study 

provided about one to two weeks of flow data.  

 

Springville City - Wastewater Treatment Plant Flow Monitoring 

In addition to the flow studies, the City provided HAL with three years of metered influent flow 

data at the wastewater treatment plant headworks. The flows arriving at the treatment plant were 

analyzed in conjunction with precipitation data and the Nestle pre-treatment flows to determine 

possible inflow and infiltration values. The model was calibrated to match the assumed peak flow 

at the treatment plant, including inflow and infiltration. Graphs showing the recorded flow data are 

located in Appendix B. Flow study locations are shown on Figure 3-1. 
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CHAPTER 4 

FLOW CHARACTERIZATION 

 
METHODOLOGY 

The purpose of flow characterization is to determine the flow patterns and variations that may be 

experienced by a wastewater system so that sewers, pump stations, and the treatment facility 

can be evaluated and sized appropriately. The flow characterization included evaluation of the 

following wastewater flow characteristics: 

 

• Unit Flows 

• Daily Flow Variation 

• Annual Flow Variation 

• Long Term Flow Variation 

• Extraordinary Flows 

 

UNIT FLOWS 

Unit flows were estimated for Springville City and are expressed as Equivalent Residential Units 

(ERUs).  An ERU is the average wastewater loading of residential units.  The ERU is used to 

express all loadings by the same unit.  Commercial, industrial and other types of development 

loading can be expressed by the same unit as residences.  For example, a commercial 

development that produces a loading of 5 times the average residence will be designated with a 

5 ERU loading. 

 

In order to estimate the loading for an ERU, the amount of drinking water used during the winter 

was examined.  Winter drinking water is mostly consumed indoors and can be identified by use 

type (i.e. residential) from the billing record codes.  The amount of indoor water used is essentially 

the same as the amount of wastewater produced.  It is therefore possible to estimate residential 

indoor wastewater use from the billing records. 

 

Several years of City billing records were obtained and analyzed to determine current average 

indoor water usage for each equivalent residential unit (ERU) in the City. This resulted in an 

average indoor water usage of 172 gpd per ERU for 18,250 existing ERUs.  Monthly production 

records and usage patterns were analyzed to determine the peak day indoor demand, which was 

determined to be 226 gpd per ERU. Water usage in the City has been decreasing over the past 

several years on a per ERU basis, but it is not known if this trend will continue, stabilize, or reverse. 

The peak day demand was increased to a level of service of 250 gpd per ERU to account for 

possible future variability above the current usage. It is assumed that all indoor water usage will 

be converted to wastewater flow, resulting in a system design wastewater flow of the following: 

 

Hydraulic Loading / ERU = 250 gallons/day 
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DAILY FLOW VARIATION 

Flow in a wastewater collection system varies continuously throughout the day.  Data were 

provided for the WWTP headworks on a 15-minute interval from August 2015 through August 

2018.  From the data, it may be observed that the minimum flow generally occurs during the early 

morning between 3:00 AM and 5:00 AM.  Maximum or peak flows typically occur during the 

evening between 8:00 PM and 9:00 PM, with a smaller peak in the morning around between 8:00 

AM and 9:00 AM.  Another peak occurs in the early morning between midnight and 2:00 AM.  This 

peak is due to operations at the Nestle facility which discharges wastewater during the night, 

avoiding a coincident peak with the City-wide collections system. 

 

Peaking Factors 

Peaking factors were developed for the Springville wastewater collection system.  The peaking 

factor is the ratio between the peak instantaneous flow and the average daily flow.  These peaking 

factors were calculated based on the WWTP loading data and on the local flow studies that were 

conducted by Springville City personnel.  

 

Flow monitoring data was collected by Springville City at locations downstream of residential, 

industrial, and mixed-use areas.  These local flow studies provided data at key locations for a one 

to two week period. The peaking factors and flow patterns revealed in the flow studies were 

examined as part of the effort to establish peaking factors and patterns for the hydraulic model. 

The data from the flow studies were used to create a pattern of 15-minute increments. Based on 

this information, peaking factors were determined for the different land use types.  The flow study 

data, peaking factors and patterns are provided in Figure 4-1. 
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FIGURE 4-1 FLOW MONITORING SITE PEAKING FACTORS 

 

In Figure 4-1, it may be observed that the flow meter data provides information with regard to 

peaking factor values.  The residential, industrial, and mixed-use peaking factors of 2.0, 1.8, and 

2.2 were derived from the flow studies.  In determining the shape of the diurnal curves for use in 

the model, the City’s recent and historic flow monitoring data were reviewed.  It was decided that 

the shape of the curve used in the previous master plans has been effective and is consistent 

with the data.  The curves were updated based on the new peaking factors.  The diurnal curves 

which were used in the model are provided in Figure 4-2.  Note that the shape of diurnal curves 

that were used in the model approximately match the shape of the WWTP inflow curve. 
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FIGURE 4-2 DIURNAL CURVES 

 

HYDROGRAPHS 

Hydrographs were developed for the existing condition, the 2038 projected population and the 

2060 projected population.   In each case, the wastewater hydrograph was developed using the 

hydraulic model.  A diurnal curve patterns was assigned to hydraulic loadings in each collection 

area.  Each collection area is designated as residential, industrial or mixed use.  The model 

applies the loading to each collection area based on the pattern.  An outflow hydrograph results 

for each collection area.  The model also performs routing calculations to determine how the 

wastewater flows are routed to the WWTP. 

 

SPRINGVILLE WASTEWATER TREATMENT PLANT METER DATA 

The Springville wastewater collection system discharges to the wastewater treatment plant 

(WWTP).  A flow meter is located at the treatment plant headworks.  15-minute flowrate data at 

the treatment plant were obtained from August 2015 through August 2018.  The treatment plant 

flowrate is provided on Figure 4-3.  Also, provided on the figure is the daily moving average 

wastewater flowrate (labeled as the 96 period moving average).  This line on the figure shows the 

average flowrate for each day and helps with a comparison between peak, minimum and average 

flowrates. 
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FIGURE 4-3 WWTP HEADWORKS FLOW INCLUDING PRE-TREATMENT 

 
Figure 4-3 provides the total inflow to the Springville WWTP, including the pre-treatment flows 
from Nestle.  It may be observed that flows have generally been in the same range and that a 
sustained identifiable changing trend is not occurring.  However, as the population continues to 
growth, the wastewater production will inevitably increase. 
 
Nestle Flowmeter Data 

The Nestle food processing plant is a major contributor of wastewater to the WWTP.  Since the 
Nestle waste is conveyed via a force main from the Nestle facility to the WWTP, it is not conveyed 

sewer system.  Therefore, while the Nestle flows are significant to the WWTP, 
they are independent of the collection system.  It is also important to point out that the Nestle 
flows are not related to population growth and therefore are not expected to change as the City 
grows, unless significant production changes are made by Nestle. 
 
During development of the flow projections and hydrographs, the Nestle flows have been removed 
from the analysis.  Nestle flows are provided in Figure 4-4.  It may be observed in Figure 4-4 that 
the Nestle peak flows have been consistent within the timeframe of available data, except for the 
latter portion of 2018.  City personnel indicate that this increased flow is due to a maintenance 
issue at Nestle and flows are expected to be reduced to historic levels.  In any case, a look at the 
data reveals that the peak flowrates typically occur between midnight and 2 am, which is an off 
peak time for the rest of the City.  These flows have not contributed to the maximum peak flow 
rate due to this timing.   
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FIGURE 4-4 NESTLE PRE-TREATMENT FLOWS 

 
Wastewater Treatment Plant Loading without Pre-Treatment Flows 

The wastewater treatment plans loading was examined after the Nestle flow data was removed.  
This data is included as Figure 4-5.  The average flowrate without the pre-treatment portion over 
the three years of flow data was 2.7 million gallon/day (MGD).  Peak flows were generally less 
than 5 MGD, although a few peaks, possibly outliers, were higher.  
 
An evaluation of indoor winter water use estimated an average daily flowrate of 2.5 MGD.  This 
is slightly lower that the average WWTP meter data value of 2.7 MGD.  The fact that the metered 
wastewater flow at the WWTP is higher than the water meter data is expected since inflow and 
infiltration occur. 
 
After reviewing the data with the City, it was decided that an existing flow of 4.4 MGD would be 
assumed as the current peak loading value.  This does not include inflow and infiltration which is 
discussed below. 
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FIGURE 4-5 WWTP HEADWORKS FLOW (NO PRE-TREATMENT) 

 
ANNUAL FLOW VARIATION 

Wastewater systems can experience annual flow variation due to infiltration and other seasonal 
inflows such as irrigation or precipitation events.  
 
Infiltration 

Infiltration is defined as groundwater which enters a wastewater collection system through pipe 
joints, cracks in the pipe, and leaks in manholes or building connections.   Infiltration may occur 
due to seasonal increases in groundwater level or may occur as the groundwater level increases 
due to a storm. 
 
One indicator of infiltration is changes in the wastewater baseflow (minimum flow).  In examining 
base flow of the study data set, it appears that base flow changes of about 0.4 MGD occurred in 
the flow record.  These changes were discussed with Springville City, and it was decided that a 
flow of 0.4 MGD would be assumed for infiltration. 
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Inflow 

Inflow is defined as surface water that enters a wastewater collection system (including building 

connections) through roof leaders, cellars, foundations, yards, area drains, cooling water 

discharges, manhole covers, cross connections from storm drains, culinary water main flushing, 

etc.   

 

In order to estimate the amount of inflow, the WWTP data was compared to precipitation data.  It 

was observed that during medium to large storm events, the WWTP flows would increase during 

or shortly after a rainfall event.  One of the larger events occurred during a week in August 2018.  

The rainfall data and the WWTP flows were plotted together to observe the correlations.  This 

comparison is found on Figure 4-6.  A significant spike in flows arriving at the treatment plant can 

be seen following the storm event.  Based on a comparison of peaks before and during the storm, 

it appears that a peak loading of 1.8 MGD higher than normal occurred at the WWTP due to the 

storm.   Other similar storms showed similar results.  It is possible that a larger storm event could 

cause a greater peak flow at the WWTP.  This information was discussed with Springville City.  It 

was decided that an inflow value of 2.0 MGD would be assumed. 

 

 
FIGURE 4-6 WWTP FLOW VS. PRECIPITATION 
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Existing Flow Summary and Modeling Application 

Based on the above discussion, a prediction of existing conditions peak flows has been prepared.  

This summary is provided in Table 4-1. 

 

TABLE 4-1 EXISTING PEAK FLOW SUMMARY 

Flow Type Flowrate (MGD) 

Existing Development 4.4 

Infiltration 0.4 

Inflow 2.0 

TOTAL 6.8 

 

The existing flowrates provided in Table 4-1 were included in the hydraulic models.  The portion 

for existing development was distributed in the model throughout the collection areas based on 

water meter demand data weighting. The infiltration and inflow data were distributed across the 

collection system in 20 different locations. The infiltration and inflow loading locations was based 

on an estimate of high water and the results of the local flow studies.  

 

LONG TERM FLOW VARIATION 

Average annual wastewater flows usually vary from year to year, although the variation between 

years is typically not extreme. The most predictable changes in average annual flows are typically 

associated with changes in population. Long term flow variations may also be caused by changes 

in weather patterns which may last several years. 

 

Changes in weather patterns can result in changes in infiltration and water use patterns. 

Decreased precipitation results in lower groundwater levels and less infiltration. Water 

conservation measures implemented during droughts result in reduction in both indoor and 

outdoor water use. A reduction in indoor use results in less domestic wastewater. A reduction in 

outside use for watering lawns and gardens may lead to lowering of the groundwater table and 

less infiltration. Weather pattern changes are not expected to significantly impact the long-term 

flow rates of the Springville wastewater collection system. 

 

Long term flow variations are difficult to predict, except those related to population growth.  As 

noted previously, the WWTP flow data does not show a growth trend.  However, as the City grows, 

increases in hydraulic loading values will occur.  Otherwise, projected flowrates have not been 

increased in this study for long term flow variations.  

 

EXTRAORDINARY FLOWS 

Extraordinary flows may include flow anomalies such as holidays. Typically, Thanksgiving and 

Christmas are days with higher flowrates. No predictable extraordinary flow sources were 

identified during this study.  Therefore, no special adjustments were made in the model. The 

sewer has been sized with some extra capacity to handle higher than expected flows. 
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CHAPTER 5 

WASTEWATER FLOW PROJECTIONS 

 

PLANNING PERIOD 

The wastewater collection system master plan planning periods were established in consultation 

with Springville City.  The periods that were modeled were the existing conditions, and projected 

demands through 2038 (20-year) and through 2060.  Growth areas and growth projections were 

developed in cooperation with Springville City Administration, Engineering and Public Works 

Departments. Additionally, growth areas within the next ten years were also identified and 

modeled in isolated areas. This enabled the identification of projects that are needed within the 

0-10 year timeframe. Cost estimations were assembled for all projects needed within 20 years. 

However, only projects needed within the next 10 years are eligible to include in the assessment 

of impact fees. 

 

COLLECTION AREAS 

A collection area is defined as a geographic area that contributes flow to a common point in the 

collection system. Collection areas were delineated in the 2013 master plan.  Existing collections 

areas were based on the location of existing sewers and services.  Future collection areas were 

based on the location of the existing system and based on likely areas of expansion.  For this 

master plan, collection areas are mostly the same as the previous master plan, but have been 

updated to match current growth projections, sewer manholes, and topography.  The collection 

areas were updated to reflect improvements to the collection system.  The collection areas were 

also discussed and reviewed by the wastewater collection system operators.  Collection areas 

are generally less than 150 acres and generally have an existing contribution less than 400 units. 

The delineated collection areas are shown on Figure 5-1. 

 

GROWTH PROJECTIONS 

ERU estimates for the existing wastewater collection system and growth projections have been 

prepared for the planning periods.   These estimates and projections are summarized in Table 

5-1.  A detailed list is provided in Appendix C. 

 

TABLE 5-1 SYSTEM ERU PROJECTIONS 

Approximate Year Additional ERUs Total ERUs Description 

2018 0 18,250 Existing System 

2038 6,240 24,490 20-Year Development 

2060 10,800 29,050 2060 Development 

 

FLOW PROJECTIONS 

For the 2038 and 2060 planning periods, the new ERUs provided in Table 5-1 were distributed to 

collection areas throughout the City.  The specific distribution of ERUs was based on workshops 

and discussions with Springville City personnel.  The property locations for development 
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applications as well as existing available water and wastewater infrastructure and transportation 

routes were considered in assigning the growth to areas within the City.  Generally, most of the 

growth is expected to occur in the western portions of the City, with some growth occurring at 

other locations throughout the City.  The City’s general land use plan was reviewed to help predict 

the growth density.  Table 5-2 provides a list of the land use types and assumed densities. 

 
TABLE 5-2 ERU DENSITIES 

Item Land Use Type 
Land Use Density 

ERUs/Acre 

1 Agriculture 10 

2 Commercial 5 

3 Commercial/Residential Option 5 

4 Industrial / Manufacturing 3 

5 Low Density Residential 3 

6 Medium Density Residential 10 

7 Medium High Density Residential 15 

8 Medium Low Density Residential 5 

9 
Medium Low Density Residential / 

Commercial 
5 

10 Mixed Use 5 

11 Parks 2 

 

For future loading projections, the loading per ERU (250 gpd) was multiplied by the land use 

density (ERUs/acre) and the area (acres).  These average demands were loaded into the 

hydraulic models at key manholes.  The models were used to apply peaking factors and predict 

future loading.   The future models included 0.4 MGD for infiltration and 2.0 MGD for inflow the 

same as the existing model. The existing and future peak loadings are provided in Table 5-3. 

 
TABLE 5-3 PROJECT PEAK HYDRAULIC LOADINGS 

Planning Period Peak Hydraulic Loading* 

Existing Conditions 6.8 

2038  9.3 

2060 11.0 

  *Including infiltration (0.4 MGD) and inflow (2.0 MGD). 

 

It may be observed in Table 5-3 that the projected peak hydraulic loading for 2038 is 9.3 MGD.  

This is approximately the current wastewater treatment plant design capacity. 

 

Pump Station Flow Projections 

The loading projections have been compared with the lift station capacities. Table 5-4 shows the 

capacities of the pump stations compared to the future projected flow rates to the pump stations.  
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TABLE 5-4 PUMP STATION FLOW RATE PROJECTIONS 

Item Pump Station Capacity 

Existing 

Modeled 

Peak Flow 

2038 

Modeled 

Peak Flow 

2060 

Modeled 

Peak Flow 

1 Valtek 500 gpm 370 gpm 370 gpm 380 gpm 

2 Westfields 1,800 gpm 740 gpm 1,650 gpm 2,080 gpm 

3 1500 West 1,400 gpm 900 gpm 1,670 gpm 2,270 gpm 

4 Oakbrook 700 gpm 630 gpm 640 gpm 720 gpm 

5 Spring Point 360 gpm 76 gpm 740 gpm 860 gpm 

 

It may be observed in Table 5-4 that the lift stations are predicted to have adequate capacity to 

meet existing needs.  However, in about 10 to 15-years, the 1500 West lift station will need to be 

expanded.  The 1500 West lift station was designed to be expanded and has space for additional 

pumps and other equipment.  The Westfields and Oakbrook lift stations are predicted to be 

adequate until a period beyond 20-years. 
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CHAPTER 6 

WASTEWATER COLLECTION SYSTEM EVALUATION 

 

MODEL SELECTION 

It was decided by HAL and Springville personnel to use the Autodesk Storm and Sanitary Analysis 

(SSA) Model Software for the master plan.  The software was selected because it had performed 

adequately in the past, because the City already had an SSA license and because data from the 

previous master plan was in the SSA format.  SSA was also used because of the model’s ability 

to import GIS data, export models to EPA SWMM (free distribution), and because the model runs 

on an Autodesk platform. 

 

SYSTEM LAYOUT 

The wastewater collection system layout was provided by Springville in a GIS data format.  Copies 

of the SSA models from the previous master plan were also provided.  A map of the Springville 

wastewater collection system, wastewater and I&I loading, as included in the model, is shown on 

Figure 6-1. Wastewater loading allocation within the model was performed using GIS and model 

data.  Inflow and infiltration loads were determined using flow data from the wastewater treatment 

plant and precipitation data.  As questions came during model creation, HAL and Springville City 

personnel coordinated to correct identified errors or to add newly available data to the model. 

 

MODELING CRITERIA 

A range of potential modeling criteria and values were suggested by HAL and reviewed by 

Springville. The criteria and values adopted for this modeling effort are included in Table 6-1. 

 

TABLE 6-1 MODELING CRITERIA 

CRITERIA VALUE OR ASSUMPTION 

System Loading 

Existing system loading was developed using winter water use data for 

each water meter and inflow/infiltration based on the tributary area of each 

manhole with flow data for collection areas.  Future loading was developed 

based on growth projections. 

Daily Flow Variation Diurnal curves were developed from flow monitoring. 

Peak Flow  
Peaking factors were developed with diurnal curves and peak flows were 

developed from the AutoCAD SSA model. 

Inflow and Infiltration 

Inflow and infiltration values were determined by reviewing WWTP data and 

precipitation values.  Infiltration and inflow values were distributed 

throughout the City.  

Planning Period Years 2038 and 2060. 

Land Use & Population 

Projections 
Provided by Springville in 2018. 

Pipe Capacity 
Roughness Coefficient = 0.013 Manning’s n 

City Selected Maximum d/D = 0.75 for all pipes 

Pump Stations 
Pump capacities were provided by Springville City.  One pump was 

assumed to be redundant. 



po

popo

po

po

po

po

po

po

po

po

po

po

po

po

po

po

po

po

po

!(

!(

!(

!(

!(

!(
!(

!(

!(
!(!(

!(

!(

!(
!(

!(

!(

!(

!(

!(
!(

!( !( !(

!(

!(

!(

!(

!(
!(

!(!(!(

!(

!(

!(

!(

!(

!(!(
!(

!(

!(

!(

!(!(

!(

!(!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

07 - I

09 - C

09 - D

04 - A

08 - A

07 - G

09 - A

01 - I

06 - I

01 - L

04 - C

02 - G

03 - G

09 - B

08 - C

01 - J08 - E

08 - B

07 - H

07 - J

07 - C

01 - K

02 - M

08 - H

04 - B

05 - B

08 - F

01 - B
01 - F

01 - G

01 - C

02 - T

03 - B

08 - D

07 - D

02 - A

08 - G

02 - K
07 - F

01 - E
06 - G

05 - A

02 - P

03 - C

02 - D

07 - E

03 - A

06 - B

02 - B

03 - E

01 - H

07 - A

02 - O

01 - A

02 - L

06 - H

01 - D

03 - D

02 - C

07 - B

02 - H

06 - A

02 - S

02 - R
02 - F

02 - E

06 - F

06 - C 03 - F

02 - J

06 - E

02 - N
02 - I

06 - D

02 - Q

Springville City
Wastewater Collection System Master Plan Model System Layout

FIGURE
6-1

Legend
!( Wastewater Loaded Manhole
po I&I Loaded Manhole

Model Pipes
Springville Sewer Lines
Springville City Boundary

Drainage Zone
1
2
3
4
5
6
7
8
9

0 3,000 6,0001,500 Feet
¦

Do
cu

me
nt 

Pa
th:

 H
:\P

roj
ec

ts\
26

0 -
 Sp

rin
gv

ille
 C

ity
\50

.10
0 -

 20
18

 W
as

tew
ate

r C
oll

ec
tio

n S
ys

tem
 M

as
ter

 P
lan

\G
IS\

W
ork

ing
\S

ew
er_

Fig
ure

 6-
1.m

xd
Da

te:
 1/

29
/20

19

DRAFT



 

Springville City 6-2 Wastewater Collection System Master Plan 

MODEL CALIBRATION 

Model calibration included comparing hydrographs generated by the model with actual flows 

measured in the collection system, followed by making adjustments to the model to better reflect 

measured flows. As discussed in Chapter 3, flow data observations at the wastewater treatment 

plant were used to calibrate the model.  The flow studies were also included in the calibration 

process. The peaked maximum design flow with inflow and infiltration was found to be 6.8 MGD. 

After the SSA model was calibrated, the peak flow was 6.77 MGD. Flow monitoring locations can 

be seen on Figure 6-1. 

 

MODEL SCENARIOS 

Six modeling scenarios were developed and evaluated for the Springville wastewater collection 

system as shown in Table 6-2. 

 
TABLE 6-2 MODEL SCENARIOS 

SCENARIO DESCRIPTION 

Existing 

The Existing scenario was used to identify deficiencies in the wastewater 

collection system, and to establish a baseline for evaluation of future 

conditions. 

Existing Corrected 
The Corrected scenario reflects system improvements that resolve all 

existing deficiencies. 

2038  
The 2038 (20-Year) scenario was used to identify deficiencies in the 

wastewater collection system under 2038 development conditions. 

2038 Corrected 
The Corrected scenario reflects system improvements that resolve all 2038 

(20-Year) deficiencies. 

2060 
The 2060 scenario was used to identify deficiencies in the wastewater 

collection system under 2060 development conditions. 

2060 Corrected 
The Corrected scenario reflects system improvements that resolve all 2060 

deficiencies. 

 

EXISTING DEFICIENCIES 

The maximum depth ratio is the ratio of the maximum depth in the pipe and the diameter of the 

pipe (d/D). Deficiencies were identified as pipes in the model that exceeded a d/D of 0.75 during 

peak flow conditions. Pipe capacity deficiencies identified in the Existing Scenario model are 

summarized in Table 6-3. Additional operation and maintenance projects, as defined by the City, 

have also been included with existing deficiencies.  Existing deficiencies are shown on Figure 6-

2.  
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TABLE 6-3 EXISTING PIPE CAPACITY DEFICIENCIES AND SOLUTIONS 

ID 

(SSA Model ID) 
LOCATION ISSUE SOLUTION 

E-1 

From 400 E to 

Main Street along 

800 S 

Pipe exceeds capacity 

because d/D > 0.75 

(0.82) 

Remove and upgrade existing 8" 

gravity line to a 1,900 ft 12" gravity 

line.  MH01634 to MH00516. 

E-2 
From 400 E to 800 

E along 100 S 

City identified capital 

facility project 

Replace 1,900 ft of existing 8” gravity 

line. Make connection with 4 way 

connection to be able to divert flow as 

needed for maintenance.  MH02510 

to MH00627. 

E-3 1120 S 1510 W 
City identified capital 

facility project 

Replace 500 ft of existing 8” gravity 

line.  MH00655 to MH00653. 

E-4 

Between 

Westfields Lift 

Station and 1500 

W Lift Station 

along 1000 N 

City identified capital 

facility project 

Install 2,150 ft of new 18” low-head 

pressurized line to connect wet wells 

of the Westfields and 1500 W Lift 

Stations. 

E-5 

Between Main St. 

and 450 W along 

700 N 

City identified capital 

facility project 
Install 2,650 ft of new 12” gravity line.  

SSMH02204 to SSMH00288 

E-6 

Oakbrook Lift 

Station 

Near Sandy Brook 

Ln and 400 W 

City identified capital 

facility project 

Modify existing wet well of the 

Oakbrook Lift Station to increase 

storage volume to 20,000 gallons. 

 

FUTURE IMPROVEMENTS 

The improvements identified in the future scenarios are predicted problems that will occur if 

development occurs as projected by the City without system improvements. Future improvements 

were determined from the 2038 (20-Year) and 2060 modeling scenarios. Pipe capacity 

improvements identified in the future scenarios are shown on Figure 6-3 and Figure 6-4, and are 

summarized in Table 6-4. All of the previously identified existing deficiencies would remain 

problems in the future scenarios if improvements are not implemented. The maximum depth ratios 

of future improvements are often larger than existing deficiencies due to increased flow from 

future redevelopment. 

 

TABLE 6-4 FUTURE IMPROVEMENTS 

ID 

(SSA Model ID) 
LOCATION ISSUE SOLUTION 

20-Year Improvements 

F-1 

(From SSMH1731 

to SSMH00308) 

From 500 N to 

1000 N along 

2000 W 

Pipe exceeds capacity 

because d/D > 0.75 

(1.0) 

Install 3,300 ft of parallel 15" gravity 

line next to existing 15" gravity line 

from SSMH01731 to SSMH00308.  A 

bore crossing is required at the canal 

and at I-15. 
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ID 

(SSA Model ID) 
LOCATION ISSUE SOLUTION 

F-2 

(SSP01262) 

Along 500 N near 

2000 W 

Pipe exceeds capacity 

because d/D > 0.75 

(1.0) 

Remove and upgrade existing 10" 

gravity line to a 400 ft 15" gravity line. 

F-3 

(SSP01356) 

From 75 S to 25 

N along 1750 W 

Pipe exceeds capacity 

because d/D > 0.75 

(0.91) 

Remove and upgrade existing 8" 

gravity line to a 400 ft 12" gravity line. 

F-4 

(N/A) 

From Anderson 

Development to 

Spring Point Lift 

Station 

No infrastructure to 

convey future flows 

Install 4,500 ft of 10" gravity line to 

connect new developments to sewer 

collection system.  A bore crossing is 

required at the canal. 

F-5 

(N/A) 

Along the east 

side of the 2400 

W drain toward 

Spring Point Lift 

Station 

No infrastructure to 

convey future flows 

Install 2,700 ft of 10" gravity line to 

connect new developments to sewer 

collection system. 

F-6 

(Spring Point) 

Spring Point Lift 

Station 

2500 W 500 N 

Modeled flow exceeds 

future pumping 

capacity of 360 gpm by 

380 gpm. 

Construct an additional lift station to 

increase pump capacity to 900 gpm 

and maintain one redundant pump. 

F-7 

(1500W) 

1500 W Lift 

Station 

1500 W 1000 N 

Modeled flow exceeds 

existing pumping 

capacity of 1,400 gpm 

by 340 gpm. 

Install additional 1,500 gpm pump to 

increase pump capacity to 3,000 gpm 

and maintain one redundant pump. 

Install 6,800 ft of 16" force main pipe 

from lift station to WWTP. Re-

construct headworks inlet manhole to 

accommodate 16” force main pipe. 

2060 Improvements 

F-8 

(From SSMH00660 

to SSMH01929) 

From 500 S to 25 

N along 1750 W 

Pipe exceeds capacity 

because d/D > 0.75 

(1.0) 

Install 2,600 ft of parallel 15" gravity 

line next to existing 12" gravity line 

from SSMH00660 to SSMH01929. 

F-9 

(From SSMH02458 

to SSMH00149) 

From 1325 S to 

1150 S along 

950 W 

Pipe exceeds capacity 

because d/D > 0.75 

(0.89) 

Install 910 ft of parallel 12" gravity line 

next to existing 12" gravity line from 

SSMH02458 to SSMH00149. 

F-10 

(SSP01582) 

Intersection of 

Main St. and 800 

S 

Pipe exceeds capacity 

because d/D > 0.75 

(0.82) 

Remove and upgrade existing 8" 

gravity line to a 260 ft 10" gravity line. 

F-11 

(Westfields) 

Westfields Lift 

Station 

West of 1750 W 

along 1000 N 

Modeled flow exceeds 

existing pumping 

capacity of 1,800 gpm 

by 280 gpm. 

Remove and construct new lift station 

with a pumping capacity of 2,500 gpm 

plus redundant pumps. Switch force 

main from existing 10" pipe to existing 

12" pipe. 

F-12 

(SSP02515) 

WWTP 

Headworks 

Pipe exceeds capacity 

because d/D > 0.75 

(0.75) 

Remove and upgrade existing 36" 

gravity line to a 100 ft 42" gravity line. 
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ID 

(SSA Model ID) 
LOCATION ISSUE SOLUTION 

F-13 

(From SSMH02550 

to SSMH00313) 

Along 2000 W 

near 500 N 

Maintenance to remove 

an adverse pipe 

alignment. 

Replace 570 ft of existing 15" gravity 

line with 15” gravity line at new grade.  

A bore crossing is required at the 

canal. 
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CHAPTER 7 

OPERATIONS AND MAINTENANCE ALTERNATIVES 

 

Recommendations for key operations and maintenance procedures have been developed.  Many 

of these recommendations are a continuation of procedures already in effect.  A discussion is 

included below, along with a recommendation for continued practice.  These items are as follows: 

 

SYSTEM AGING 

Pipe age can be used to identify areas that might require more repairs. The typical design life for 

a sanitary sewer is between 50 and 100 years. Factors affecting design life may include pipe 

material, soil conditions and quality of construction. Because of the variability of these factors, it 

is difficult to determine the condition of the wastewater collection system based on age alone. 

Springville uses sewer video inspection technology to evaluate the structural integrity of the pipes 

in the sewer network.  Sewer video inspection is very useful at identifying cracks, holes, offset 

joints, erosion, low points in pipes, and significant inflow/infiltration. It is recommended that the 

City continue the system video schedule and use the inspection to plan for future repair projects. 

 

PIPELINE IMPROVEMENTS 

The following improvement alternatives are typically considered when addressing pipeline 

deficiencies. 

 

Cleaning 

If the slope of the pipe is insufficient to provide adequate flow velocity, deposition of solids will 

occur. Solids deposition lessens pipe capacity. Many locations in Springville are relatively flat 

where sewers have slopes less than desired. It is recommended that Springville continue cleaning 

pipes in the system on a regular schedule.  Problem areas should be cleaned more frequently. 

 

Clean outs are sometimes installed to clean sewer pipes. However, cleanouts are easily buried 

or often become unusable. Access manholes are preferred for cleaning and maintenance 

purposes. It is recommended that access manholes be considers for at clean out locations on the 

wastewater collections system for cleaning and maintenance purposes (not including small 

private cleanouts). 

 

Replacement Sewers 

Historically, where pipe capacity has been identified as being insufficient, the typical solution has 

been to provide additional capacity by replacing the existing sewer with a larger sewer. Portions 

of the recommended projects are replacement projects. 
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Bypass Sewers/Re-routing Flows 

While replacement of an existing sewer may be appropriate when the existing sewer is structurally 

inadequate, construction of a bypass or parallel sewer to supplement the capacity of the existing 

sewer is generally a less expensive alternative. 

 

New Sewers 

New sewers are often the only option to collect flows from future development or previously 

inaccessible areas. Because future growth in Springville is expected to occur in areas of the City 

without existing sewer networks, new sewer networks are expected to be constructed in the 

foreseeable future. 

 

Alternative Construction Technologies 

Within the last few years, several alternative technologies have become popular when sewers 

need to be replaced, when pipeline capacity needs to be increased, or when there are significant 

constraints to more conventional construction methods. Typical alternative technologies include: 

 

 New Construction 

 

• Steered Auger Boring (Directional Drilling) 

• Micro-tunneling 

 

Sewer Pipe Rehabilitation 

 

• Cured-in-Place Pipe 

• Slip Lining 

• Pipe Bursting 

• Pipe Eating 

• Thermoforming (Fold and Form) 

 

COMPARISON OF IMPROVEMENT ALTERNATIVES 

Sewers 

For the purposes of this report, most of the sewer replacements were assumed to be open-cut to 

provide conservative cost estimates for budgeting purposes. Locations where alternative 

construction methods were assumed are specified. 

 

Pump Stations 

Some of the City’s pump stations do not have sufficient capacity to meet the modeled flows 

determined from the future scenarios. These pump stations were included in the list of future 

improvements. 
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Future Considerations 

During design of the recommended improvements, the City will review all assumptions, compare 

improvement alternatives, and will decide on the most cost-effective and appropriate improvement 

method at that time. 
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CHAPTER 8 

CAPITAL IMPROVEMENTS PLAN 

 

Recommendations have been prepared based on the findings described in the previous chapters.  

These recommendations include the correction of existing deficiencies as soon as practical and 

the implementation of future improvements corresponding with population growth.  Cost estimates 

have been prepared for recommended improvements of existing deficiencies and for future 

improvements through 2038. 

 

PROJECT COST ESTIMATES  

Typical representative unit costs were used to development the project construction cost 

estimates.  Sources of typical unit costs included HAL’s bid tabulation records for similar recent 

projects in Utah, and the RS Means Heavy Construction Cost Index.  Project cost estimates and 

related material are included in Appendix D. 

 

ACCURACY OF COST ESTIMATES 

When considering cost estimates, there are several levels or degrees of accuracy, depending on 

the purpose of the estimate and the percentage of detailed design that has been completed.  The 

following levels of accuracy are typical: 

 

  Type of Estimate   Accuracy 

  Master Plan     -50% to +100% 

  Preliminary Design   -30% to +50% 

  Final Design or Bid   -10% to +10% 

 

For example, at the master plan level (or conceptual or feasibility design level), if a project is 

estimated to cost $1,000,000, then the accuracy or reliability of the cost estimate would typically 

be expected to range between approximately $500,000 and $2,000,000.  While this may not seem 

very accurate, the purpose of master planning is to develop general sizing, location, cost and 

scheduling information on a number of individual projects that may be designed and constructed 

over a period of many years.  Master planning also typically includes the selection of common 

design criteria to help ensure uniformity and compatibility among future individual projects.  

Details such as the exact capacity of individual projects, the level of redundancy, the location of 

facilities, the alignment and depth of pipelines, the extent of utility conflicts, the cost of land and 

easements, the construction methodology, the types of equipment and material to be used, the 

time of construction, interest and inflation rates, permitting requirements, etc., are typically 

developed during the more detailed levels of design.  

 

At the preliminary design level, some of the aforementioned information will have been developed.  

Major design decisions such as the size of facilities, selection of facility sites, pipeline alignments 

and depths, and the selection of the types of equipment and material to be used during 

construction, will typically have been made.  At this level of design, the accuracy of the cost 

estimate for the same $1,000,000 project would typically be expected to range between 

approximately $700,000 and $1,500,000.   
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After the project has been completely designed, and is ready to bid, all design plans and technical 

specifications will have been completed and nearly all of the significant details about the project 

should be known.  At this level of design, the accuracy of the cost estimate for the same 

$1,000,000 project would typically be expected to range between approximately $900,000 and 

$1,100,000. 

 

RECOMMENDED IMPROVEMENT PROJECTS 

Development of the recommended improvement projects includes consideration of a number of 

factors including the following: 

 

• Input by City sewer system operation personnel regarding their experience with, and 

opinions regarding, the deficiency and potential solutions. 

• Input from City management regarding a wide range of issues including: development 

schedules, budgeting issues, coordination with other public works projects, etc. 

• Priority indicated by the modeling efforts and by the operational personnel’s experience 

with the repair projects 

• Project cost estimates 

 

Table 8-1 identifies the recommended improvement projects to correct deficiencies and Table 8-2 

identifies the recommended improvement projects to prevent pipe deficiencies in the wastewater 

system and the estimated cost associated with each project. 

 

TABLE 8-1 EXISTING IMPROVEMENT PROJECT COST ESTIMATES 

PROJECT ID DESCRIPTION COST1 

E-1 
Remove and upgrade existing 8" diameter gravity line to a 1,900 ft 

12" gravity line. 
$  870,000 

E-2 

Replace 1,900 ft of existing 8” diameter gravity line. Make 

connection with 4 way connection to be able to divert flow as 

needed for maintenance. 

$  795,000 

E-3 Replace 500 ft of existing 8” diameter gravity line. $  210,000 

E-4 
Install 2,150 ft of new 18” low-head pressurized line to connect wet 

wells of the Westfields and 1500 W Lift Stations. 
$1,150,000 

E-5 Install 2,650 ft of new 12” gravity line.  SSMH02204 to SSMH00288 $1,230,000 

E-6 
Modify existing wet well of the Oakbrook Lift Station to increase 

storage volume to 20,000 gallons. 
$  110,000 

TOTAL $4,365,000 

1 All costs include 35% for engineering, administrative costs, and contingencies. Costs are shown in 2019 dollars. 100% 

of project costs will be covered by the City. 
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TABLE 8-2 FUTURE IMPROVEMENT PROJECT COST ESTIMATES 

PROJECT ID DESCRIPTION COST1 

F-1 

(From 

SSMH01731 to 

SSMH00308) 

Install 3,300 ft of parallel 15" diameter gravity line next to existing 

15" diameter gravity line from SSMH01731 to SSMH00308. Bore 

150 ft under canal. Bore 230 ft under Interstate 15. 

$2,365,000 

F-2 

(SSP01262) 

Remove and upgrade existing 10" diameter gravity line to a 400 ft 

15" diameter gravity line. 
$  200,0002 

F-3 

(SSP01356) 

Remove and upgrade existing 8" gravity line to a 400 ft 12" 

diameter gravity line. 
$  190,0003 

F-4 

(N/A) 

Install 4,500 ft of 10" diameter gravity line to connect new 

developments to sewer collection system. Bore 60 ft under canal. 
$2,085,000 

F-5 

(N/A) 

Install 2,700 ft of 10" diameter gravity line to connect new 

developments to sewer collection system. 
$1,205,000 

F-6 

(Spring Point) 

Construct an additional lift station to increase pump capacity to 900 

gpm and maintain one redundant pump. 
$1,060,000 

F-7 

(1500 W) 

Install additional 1,500 gpm pump to increase pump capacity to 

3,000 gpm and maintain one redundant pump. Install 6,800 ft of 16" 

force main pipe from lift station to WWTP. Re-construct headworks 

inlet manhole to accommodate 16” force main pipe. 

$  880,000 

TOTAL $7,985,000 

1 All costs include 35% for engineering, administrative costs, and contingencies. Costs are shown in 2019 dollars. 

100% of costs will be paid for by impact fees, except where noted, because the projects are associated with growth. 
2 10% ($20,000) of the project cost will be paid for by the City and the remaining 90% ($180,000) will come from 

impact fees due to growth. 
3 63% ($119,700) of the project cost will be paid for by the City and the remaining 37% ($70,300) will come from 

impact fees due to growth. 

 

TABLE 8-3 IMPROVEMENT PROJECT COST ESTIMATES SUMMARY 

PROJECT IDs PROJECTS COST 

E-1 to E-4 Existing Recommended Improvement Projects $4,365,000 

F-1 to F-6 Future Recommended Improvement Project $7,985,000 

TOTAL $12,350,000 

 

WASTEWATER COLLECTION SYSTEM CLEANING 

Wastewater collection system maintenance problems can occur in sewers with flatter slopes, 

sewers with root problems, and sewers with grease problems. Costs for maintenance and 

replacement of these sewers should be included in the sewer budget. 

 

UTAH SEWER MANAGEMENT PROGRAM 

The State of Utah Water Quality Board has developed a Utah Sewer Management Program 

(USMP) to reduce sanitary sewer overflows (SSO) by giving added emphasis to collection system 

maintenance, collection system analysis and program documentation. The USMP is intended to 

meet forthcoming Capacity, Management, Operation, and Maintenance requirements (CMOM) of 
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the Environmental Protection Agency (EPA). The USMP prohibits SSOs, outlines enforcement, 

and guidelines for reporting SSOs when they occur. It requires all public agencies that own or 

operate sanitary sewer collection systems in Utah to enroll for coverage with the Utah State 

Division of Water Quality (DWQ) under the USMP. The enrollees are required to provide a plan 

and schedule to properly manage, operate, and maintain all parts of the sanitary sewer system to 

help reduce and prevent SSOs as well as mitigate any SSOs that do occur. Enrollees must 

prepare, submit, and certify this Sewer System Management Plan (SSMP) to the DWQ within the 

time period specified in the USMP after its adoption. Enrollees must then take all feasible steps 

to comply with the conditions of the USMP and follow their own SSMP including: report SSOs, 

submit an annual report as part of the Utah Municipal Wastewater Planning Program, and 

resubmit an updated SSMP at least every five years (R317-801). It is recommended that SSLC 

enroll in and comply with the USMP. 

 

ELIMINATE UNNECESSARY WASTEWATER 

One way to increase capacity in the wastewater collection system is to identify and eliminate the 

unnecessary generation of wastewater. Wastewater is made up of inflow, infiltration, and direct 

sewage.  An effort should be made to reduce inflow and infiltration because the sewer system 

experiences a significant amount of inflow and infiltration. Eliminating unnecessary wastewater 

will not only increase the capacity of the system, but it will also lower the expected treatment 

costs. 

 

Direct Sewage 

Another example of eliminating unnecessary wastewater is to offer incentives to homeowners for 

replacing older water wasting fixtures and appliances with new water efficient models. Not only 

do efficient fixtures and appliances save drinking water, they also reduce wastewater flow. It is 

recommended that Springville offer incentives for installing water wise fixtures and appliances. 

 

FUNDING OPTIONS 

Funding options for the recommended projects, in addition to sewer use fees, could include the 

following options: general obligation bonds, revenue bonds, State/Federal grants and loans, and 

impact fees. In reality, the City may need to consider a combination of these funding options. The 

following discussion describes each of these options. 

 

Sewer Service Fees 

The sewer service fee is used to pay for the operation and maintenance of the sewer system. As 

part of the maintenance of the sewer system, it is recommended that sewer systems set aside a 

part of the budget (including depreciation) into a capital facilities replacement account. 

 

General Obligation Bonds 

This form of debt enables the City to issue general obligation bonds for capital improvements and 

replacement. General Obligation (GO) Bonds would be used for items not typically financed 

through the Revenue Bonds. GO bonds are debt instruments backed by the full faith and credit 
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of the City which would be secured by an unconditional pledge of the City to levy assessments, 

charges or ad valorem taxes necessary to retire the bonds. GO bonds are the lowest-cost form 

of debt financing available to local governments and can be combined with other revenue sources 

such as specific fees, or special assessment charges to form a dual security through the City’s 

revenue generating authority. These bonds are supported by the City as a whole, so the amount 

of debt issued for the sewer system is limited to a fixed percentage of the real market value for 

taxable property within the City. 

Revenue Bonds 

This form of debt financing is also available to the City for utility related capital improvements. 

Unlike GO bonds, revenue bonds are not backed by the City as a whole, but constitute a lien 

against the sewer service charge revenues of a Sewer Utility. Revenue bonds present a greater 

risk to the investor than do GO bonds, since repayment of debt depends on an adequate revenue 

stream, legally defensible rate structure and sound fiscal management by the issuing jurisdiction. 

Due to this increased risk, revenue bonds generally require a higher interest rate than GO bonds, 

although current interest rates are historically very low. This type of debt also has very specific 

coverage requirements in the form of a reserve fund specifying an amount, usually expressed in 

terms of average or maximum debt service due in any future year. This debt service is required 

to be held as a cash reserve for annual debt service payment to the benefit of bondholders. 

Typically, voter approval is not required when issuing revenue bonds. 

 

State/Federal Grants and Loans 

Historically, both local and county governments have experienced significant infrastructure 

funding support from state and federal government agencies in the form of block grants, direct 

grants in aid, interagency loans, and general revenue sharing. Federal expenditure pressures and 

virtual elimination of federal revenue sharing dollars are clear indicators that local government 

may be left to its own devices regarding infrastructure finance in general. However, state/federal 

grants and loans should be further investigated as a possible funding source for needed sewer 

system improvements. 

 

It is also important to assess likely trends regarding federal/state assistance in infrastructure 

financing. Future trends indicate that grants will be replaced by loans through a public works 

revolving fund. Local governments can expect to access these revolving funds or public works 

trust funds by demonstrating both the need for and the ability to repay the borrowed monies, with 

interest. As with the revenue bonds discussed earlier, the ability of infrastructure programs to 

wisely manage their own finances will be a key element in evaluating whether many secondary 

funding sources, such as federal/state loans, will be available to the City. 

 

Rocky Mountain Power Energy Incentive 

Rocky Mountain Power will provide financial incentives for utilities to reduce energy use.   

 

Impact Fees 
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Impact fees can be applied to water related facilities under the Utah Impact Fees Act. The Utah 

Impacts Fees Act is designed to provide a logical and clear framework for establishing new 

development assessments. It is also designed to establish the basis for the fee calculation which 

the City must follow in order to comply with the statute. However, the fundamental objective for 

the fee structure is the imposition on new development of only those costs associated with 

providing or expanding water infrastructure to meet the capacity needs created by that specific 

new development. 
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TECHNICAL MEMORANDUM 
 

 
DATE:   September 30, 2019 
 
TO:   Mr. Juan Garrido 
   Superintendent 
   110 S Main St. #5741 
   Springville, Utah 84663 
 
FROM:   Benjamin D. Miner, P.E. 
   Jacob Nielsen, Engineer 
   Hansen, Allen & Luce, Inc. (HAL) 
   859 W. South Jordan Parkway, Ste. 200 
   South Jordan, Utah 84095 
 
SUBJECT: Sanitary Sewer Lift Station Analysis 
 
PROJECT NO.: 260.50.100 
 
 
INTRODUCTION 
Springville City (the City) operates 12 sewer lift stations throughout the City.  Generally, the City 
prefers to avoid the use of lift stations because of maintenance and power requirements.  City 
crews dedicate large amounts of labor to cleaning and maintaining the lift stations. 
 
At times, lift stations are the only way to service low lying areas of the City in that they allow 
development of areas that are lower in elevation than existing gravity operated sewers.  However, 
with new development and the related sewer construction, and as funding becomes available, lift 
stations can sometimes be taken out of service. 
 
The City has identified three lift stations that are candidates to be taken out of service.  These are 
the East Lift Station, the Thirty Oaks Lift Station and the South Lift Station.  Additionally, the City 
desires to reduce the amount of flow that is being pumped at the Oakbrook Lift Station.   
 
ELEVATION DATA 

The evaluation of the lift stations has relied on elevation data provided in the Springville City GIS 
database, including rim and flowline elevations and including the 2012 Lidar Data.  Prior to the 
design and construction of a project, it will be necessary to confirm the elevations with a land 
survey. 
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BACKGROUND, METHODOLOGY, AND COST ESTIMATING 

Sewer flow demands assumed for each lift station analyzed either came from the SSA model 
used to develop the 2019 Sewer Master Plan, or were calculated by estimating the average daily 
sewer demand. This was done by counting the number of Equivalent Residential Units (ERU) and 
multiplying by the level of service estimated to be 250 gallons per day per ERU.  Inflow and 
infiltration (I&I) were also added to represent the peak day demand. From the master plan, I&I 
was estimated to account for 35% of the peak day flow at the treatment plant. The sewer demands 
arriving at the lift stations were also scaled up by 35%.  
 
Operation and maintenance costs were provided by the City. Materials and equipment used to 
repair or maintain all of the City’s lift stations was $42,027 in the fiscal year 2019. The annual 
labor, excluding weekly cleanings and inspections, was 300 hours billed at $38/hour. This equates  
$11,400. These annual costs ($53,427) were proportionally allocated to each lift station based on 
the pumping capacity of each facility. Each lift station was also assumed to have a weekly cleaning 
or inspection requiring 2 city personnel for 2 hours, again billed at $38/hour. The annual cost of 
cleanings and inspections assumed for each lift station is $7,904. 
 
Power costs were also provided by the City. The City pays $0.0865/kWh with an assumed 
$25.63/month as a service charge for each lift station. The annual energy used by each lift station 
was provided by the City in order to calculate the annual cost to operate each lift station. 
 
The feasibility of taking these sewers out of service has been evaluated and is described below. 
 
East 

The East Lift Station is located at 520 North 600 East.  This lift station serves about 61 lots.  The 
lift station is currently necessary since the surrounding neighborhood is located in a low-lying 
area.  The potential pipe alignment that could facilitate the removal of the lift station is shown in 
Figure 1.  This alternative is to connect a new 8-inch diameter sewer to SSMH01139 and route 
the sewer through residential lots to 450 East.  The sewer would then be connected to 
SSMH01117 at the intersection of 450 East and 550 North. The economic feasibility of removing 
this lift station is shown in Table 1. 
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Table 1: East Lift Station Cost Estimates 
Item Description Cost Savings 

Annual Power       
11,087 kWh @ $0.0865/kWh   $959.03  
12 months @ $25.63   $307.56  

Total Annual Power   $1,266.59  
Annual O&M       

Weekly Cleaning/Inspections   $7,904.00  
Materials and Equipment   $828.17  

Total Annual O&M   $8,732.17  
Annual Total Annual Power and O&M   $9,998.75  
20-Year Total $9,998.75 x 20   $199,975.01  

Summary 
 Capital Project Cost (910 ft of 8” pipe @ $308.11/LF) $380,000.00*  

  20-Year Savings  $199,975.01 
  Project Net Cost $180,024.99  
*Cost reflects 35% for engineering and contingency. 

 
It is important to note that one of the City goals has been to reduce the amount of wastewater 
reaching the Oakbrook Lift Station.  While the re-routing scenario described above eliminates the 
East Lift Station, it increases the flow to the Oakbrook Lift Station. 
 
Thirty Oaks 

The Thirty Oaks lift station is located at 2800 East Canyon Road.  It currently serves about 20 
lots.  It is feasible to eliminate this lift station and re-route wastewater along the side or back of 
lots along Canyon Road and provide sewer service to properties that are currently on septic 
systems. The alignment, shown in Figure 2, would tie into SSMH02366 on 1100 S. The economic 
feasibility of removing this lift station is shown in Table 2. 
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Table 2: Thirty Oaks Lift Station Cost Estimates 
Item Description Cost Savings 

Annual Power       
3,740 kWh @ $0.0865/kWh   $323.51  
12 months @ $25.63   $307.56  

Total Annual Power   $631.07  
Annual O&M       

Weekly Cleaning/Inspections   $7,904.00  
Materials and Equipment   $590.07  

Total Annual O&M   $8,494.07  
Annual Total Annual Power and O&M   $9,125.14  
20-Year Total $9,125.14 x 20   $182,502.75  

Summary 
 Capital Project Cost (950 ft of 8” pipe @ $308.11/LF) $400,000.00*  

  20-Year Savings  $182,502.75 
  Project Net Cost $217,497.25  
*Cost reflects 35% for engineering and contingency. 

 
South 

The South Lift Station is located at 1270 South Main.  It currently serves about 115 lots.  A solution 
to remove the lift station and allow the wastewater to gravity flow all the way to the WWTP was 
evaluated and found to not be feasible. The feasible solution discussed here provides a gravity 
line through the fields on the west side of State Road 51 and tying in at SSMH00205 on 1375 S. 
However, this solution routes flows to the 1500 W Lift Station, which pumps to the WWTP at a 
higher head than the South Lift Station. The proposed capital project is shown in Figure 3 and the 
economic feasibility of removing this lift station is shown in Table 3. 
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Table 3: South Lift Station Cost Estimates 
Item Description Cost Savings 

Annual Power       
  18,883 kWh @ $0.0865/kWh   $1,633.38  
  12 months @ $25.63   $307.56  
  South Lift Station Annual Power   $1,940.94  
        
  Transfer Energy to 1500 W     

Before 128,920 kWh @ $0.0865/kWh $11,151.58    
***After 175,318 kWh @ $0.0865/kWh $15,165.03    

  Net Additional Cost at 1500 W $4,013.45    
        
  Total Annual Power $2,072.51    
Annual O&M       

Weekly Cleaning/Inspections   $7,904.00  
Materials and Equipment   $1,552.81  

Total Annual O&M   $9,456.81  
Annual Total Annual Power and O&M**   $7,384.30  
20-Year Total $7,384.30 x 20   $147,686.05  

Summary 
Capital Project Cost (3,550 ft of 8” pipe @ $308.11/LF) $1,480,000.00*  

  20-Year Savings  $147,686.05 
  Project Net Cost $1,332,313.95  
*Cost reflects 35% for engineering and contingency.  
**In comparing annuals costs, the Total Annual Power is a net loss to the project.  Therefore, 

it is subtracted from the Annual Total. 
***Energy used is proportional to head being pumped. The energy used at the South Lift 

Station would be transferred to the 1500 W Lift Station. The head at the 1500 W Lift Station 
is about 2.45 times higher than the head at the South Lift Station. The 18,883 kWh was 
multiplied by 2.45 and added to the 1500 W usage (128,920 kWh). 

 
Oakbrook 

The Oakbrook Lift Station is located at 1275 North Meadowbrook Lane. Most of the sewer north 
of 400 N and east of 400 W flows to the Oakbrook Lift Station. A capital project was explored to 
identify the feasibility of diverting some of the flow directly to the WWTP and reduce the amount 
of wastewater reaching the Oakbrook Lift Station. The solution identified reduces the flow being 
received at Oakbrook by approximately 60%. The alignment starts on the east side of Main Street 
at SSMH02204 and runs through private property and along 650 North until it reaches the 
headworks of the WWTP. The proposed capital project is shown in Figure 4 and the economic 
feasibility of removing this lift station is shown in Table 4. 
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Table 4: Oakbrook Lift Station Cost Estimates 
Item Description Cost Savings 

Annual Power       
  Energy Reduction at Oakbrook     

Before 64,960 kWh @ $0.0865/kWh $5,619.04    
***After 39,639 kWh @ $0.0865/kWh $3,428.75    

  Net Annual Energy   $2,190.29  
  12 months @ $25.63 No Change 

        
  Total Annual Power   $2,190.29  
Annual O&M       

Weekly Cleaning/Inspections No Change 
Materials and Equipment No Change 

Total Annual O&M No Change 
Annual Total Annual Power and O&M   $2,190.29  
20-Year Total $2,190.29 x 20   $43,805.75  

Summary 
 Capital Project Cost (2,650 ft of 12” pipe @ $343.37/LF) $1,230,000.00*  
  20-Year Savings  $43,805.75 
  Project Net Cost $1,186,194.25  
*Cost reflects 35% for engineering and contingency. 
***Energy used is proportional to flow being pumped. The flow pumped at the Oakbrook Lift 

Station would be reduced because of the capital project to divert flow directly to the WWTP. 
The projected flow at the Oakbrook Lift Station is about 61% less than the current estimated 
flow at the Oakbrook Lift Station. The 64,960 kWh was multiplied by 0.61 to estimate the 
future annual energy usage (39,639, kWh). 

 
ADDITIONAL FLOW STUDIES 

The alternatives presented herein appear to be feasible based on the available flowrate and 
elevation data.  However, prior to design and construction it is recommended that flow monitoring 
be performed at the list stations and at key sewers so that final design data can be obtained. 
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FIGURE
2Springville City

Thirty Oaks Lift Station Project (Conceptual)
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FIGURE
3

Springville City
South Lift Station Project (Conceptual)
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FIGURE
4Springville City

Oakbrook Lift Station Project (Conceptual)
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APPENDIX B 
Flow Study Results 



 

 

SSMH0235 
 
Site Location: W Industrial Circle and 1100 W 
Maximum Flow: 200 gpm 
Minimum Flow: 24 gpm 
Average Flow: 91 gpm 
Peaking Factor: 2.2 
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SSMH0311 
 
Site Location: 800 N and 200 W 
Maximum Flow: 197 gpm 
Minimum Flow: 12 gpm 
Average Flow: 108 gpm 
Peaking Factor: 1.8 
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SSMH0381 
 
Site Location: 700 N Main Street 
Maximum Flow: 96 gpm 
Minimum Flow: 17 gpm 
Average Flow: 54 gpm 
Peaking Factor: 1.8 
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SSMH1628 
 
Site Location: 300 N and 400 W 
Maximum Flow: 676 gpm 
Minimum Flow: 187 gpm 
Average Flow: 421 gpm 
Peaking Factor: 1.6 
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SSMH1799 
 
Site Location: 400 N and 200 W 
Maximum Flow: 652 gpm 
Minimum Flow: 93 gpm 
Average Flow: 345 gpm 
Peaking Factor: 1.9 
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SSMH2356 
 
Site Location: 500 N and 1750 W 
Maximum Flow: 241 gpm 
Minimum Flow: 16 gpm 
Average Flow: 112 gpm 
Peaking Factor: 2.2 
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SSMH2382 
 
Site Location: 850 N 1500 W 
Maximum Flow: 257 gpm 
Minimum Flow: 21 gpm 
Average Flow: 119 gpm 
Peaking Factor: 2.2 
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SSMH2739 
 
Site Location: 650 S 2600 W 
Maximum Flow: 85 gpm 
Minimum Flow: 2 gpm 
Average Flow: 24 gpm 
Peaking Factor: 3.5 
 
 
 

 
 
 
  

0

10

20

30

40

50

60

70

80

90

11/6/16 11/8/16 11/10/16 11/12/16 11/14/16 11/16/16 11/18/16

F
lo

w
 (

g
p

m
)

Date



 

 

 

 

 

 

 

 

APPENDIX C 
Growth Projections and Projected ERUs 

 

  



 

 

Growth Projections and Projected ERUs 

Year 
Projected ERUs Annual 

ERU 
Growth Residential Other Nestlé Total 

2018 10,140 4,710 3,400 18,250 - 
2019 10,374 4,819 3,400 18,593 1.9% 

2020 10,614 4,930 3,400 18,944 1.9% 

2021 10,821 5,026 3,400 19,247 1.6% 

2022 11,032 5,124 3,400 19,556 1.6% 

2023 11,247 5,224 3,400 19,871 1.6% 

2024 11,466 5,326 3,400 20,192 1.6% 

2025 11,690 5,430 3,400 20,520 1.6% 

2026 11,918 5,536 3,400 20,854 1.6% 

2027 12,150 5,644 3,400 21,194 1.6% 

2028 12,387 5,754 3,400 21,541 1.6% 

2029 12,629 5,866 3,400 21,895 1.6% 

2030 12,875 5,980 3,400 22,255 1.6% 

2031 13,057 6,065 3,400 22,521 1.2% 

2032 13,241 6,150 3,400 22,791 1.2% 

2033 13,427 6,237 3,400 23,064 1.2% 

2034 13,617 6,325 3,400 23,342 1.2% 

2035 13,809 6,414 3,400 23,623 1.2% 

2036 14,003 6,505 3,400 23,908 1.2% 

2037 14,201 6,596 3,400 24,197 1.2% 

2038 14,401 6,689 3,400 24,490 1.2% 

2039 14,604 6,784 3,400 24,788 1.2% 

2040 14,810 6,879 3,400 25,089 1.2% 

2041 14,960 6,949 3,400 25,308 0.9% 

2042 15,111 7,019 3,400 25,529 0.9% 

2043 15,263 7,090 3,400 25,753 0.9% 

2044 15,417 7,161 3,400 25,979 0.9% 

2045 15,573 7,234 3,400 26,207 0.9% 

2046 15,730 7,307 3,400 26,437 0.9% 

2047 15,889 7,381 3,400 26,670 0.9% 

2048 16,050 7,455 3,400 26,905 0.9% 

2049 16,212 7,530 3,400 27,142 0.9% 

2050 16,376 7,606 3,400 27,382 0.9% 

2051 16,486 7,658 3,400 27,544 0.6% 

2052 16,597 7,709 3,400 27,707 0.6% 

2053 16,709 7,761 3,400 27,871 0.6% 

2054 16,822 7,814 3,400 28,036 0.6% 

2055 16,935 7,866 3,400 28,202 0.6% 

2056 17,050 7,920 3,400 28,369 0.6% 

2057 17,165 7,973 3,400 28,538 0.6% 

2058 17,280 8,027 3,400 28,707 0.6% 

2059 17,397 8,081 3,400 28,878 0.6% 

2060 17,514 8,135 3,400 29,050 0.6% 

 
  



 

 

 
 

 

 

 

 

 

APPENDIX D 
Cost Estimates 




